

1 BILL NO. S-87-05-07

2 SPECIAL ORDINANCE NO. S-132-87

3 AN ORDINANCE approving Change Order
4 No. 1 (Final), Res. 426-86, Concordia
5 Gardens Storm Drainage Improvement,
6 with Liberty Construction, Inc.,
7 in connection with the Board of
8 Public Works and Safety of the
9 City of Fort Wayne, Indiana.


10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 (Final), Res. 426-86,
13 Concordia Gardens Storm Drainage Improvement, with Liberty Con-
14 struction, Inc., in connection with the Board of Public Works
15 and Safety, for:


16 closing out the project. Certain
17 items have been decreased or in-
18 creased based on final inspection
19 and measurements;

20 involving a net decrease of One Thousand Two Hundred Seventeen
21 and 93/100 Dollars (\$1,217.93), all as more particularly set
22 forth in the specifications, and which is on file with the Office
23 of the Board of Public Works and Safety and is by reference incor-
24 porated herein, made a part hereof, and is hereby in all things
25 ratified, confirmed and approved.

26 SECTION 2: That this Ordinance shall be in full force
27 and effect from and after its passage and any and all necessary
28 approval by the Mayor.

29 
30 Councilmember

31 APPROVED AS TO FORM
32 AND LEGALITY

33 
Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Redd
seconded by Stur, and duly adopted, read the second time
by title and referred to the Committee City Clerk (and the Ci
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Way
Indiana, on _____, the _____ day of
_____, 19____, at _____ o'clock _____ M., E.

DATE: 5-12-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd
seconded by Stur, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	_____	_____	<u>1</u>	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GiaQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	_____	_____	_____	<u>✓</u>	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 5-26-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ ~~(GENERAL)~~
(SPECIAL) ~~(ZONING MAP)~~ ORDINANCE (RESOLUTION) NO. S-132-87
on the 26th day of May, 1987,

ATTEST:

Sandra E. Kennedy

(SEAL)

Mark E. GiaQuinta

SANDRA E. KENNEDY, CITY CLERK

PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 27th day of May, 1987,
at the hour of 11:00 o'clock A.M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 29th day of May,
1987, at the hour of 100 o'clock P.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 1 (Final)
 Project No. _____
 Name of Project: Concordia Gardens Storm Improvement

Resolution No. 426-1986
 Board Order No. 187-1986
 Date: 4-24-87

To: Liberty Construction, Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
		(SEE ATTACHED SHEET)			
Total Decrease				\$2,799.60	
Total Increase					\$1,581.67
Net (Decrease) (XXXXXXXX)					
Contract Price				\$1,217.93	

The sum of \$ 1,217.93 is hereby (added to) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 134,144.00
Current Contract Price Adjusted by Previous Change Order	\$ 134,144.00
New Contract Price including this Change Order	\$ 132,926.07

The time provided for completion in the contract for this project is (~~unchanged~~) (~~increased~~) (decreased) by 38 calendar days due to this Change Order. The date for completion of all work shall be April 23, 1987. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] Chief Engineer Date 4-24-87
 Accepted by: [Signature] Contractor Date 4/24/87
 Approved by: [Signature] City Engineer Date 4-27-87
 Approved by: [Signature] Owner Date 4/29/87
 Attested by: Helen V. Gochenour Clerk Date 4/29/87

ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
2	22.6	10" Asphalt for Street	32.80	741.28	
3	264.21	#53 or #73 Special Backfill	7.20	1902.32	
4	165.24	Base Stabilization	7.60		1255.82
5	5.75	Revetment Rip-Rap	9.40		54.05
6	15.00	Shot Rock	10.40	156.00	
7	10.00	6" Concrete Driveway Replacement	23.00		230.00
8	2.2	4" Asphalt Driveway Replacement	19.00		41.80
Total Decrease				2799.60	
Total Increase					1581.67
Contract Price				1217.93	
Net (Decrease) (Increase)					

Change Order No. 1 (Final)

Resolution No. 428-1986

Board Order No. 187-1986


REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: This is a final change order necessary for closing
out the project. Certain items have been decreased or increased based on
final inspection and measurements.

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE


Tom Gountras

Project Engineer

TITLE OF ORDINANCE Change Order #1 Concordia Gardens Storm Drainage Imp.

Res. 426-86

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 and final for Res. 426-86 is

necessary for closing out the project. Certain items have been

decreased or increased based on final inspection and measurements

Liberty Construction Co., Inc., is the Contractor

S-87-05-07

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$1,217.93

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-05-07

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 (Final), Res. 426-86, Concordia Gardens Storm Drainage

Improvement, with Liberty Construction Inc., in connection with

the Board of Public Works and Safety of the City of Fort Wayne,

Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG

LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)

(~~RESOLUTION~~)

YES

NO

Charles B. Redd CHARLES B. REDD
CHAIRMAN

Paul M. Burns PAUL M. BURNS
VICE CHAIRMAN

Thomas C. Henry THOMAS C. HENRY

Ben A. Eisbart BEN A. EISBART

Samuel J. Talarico SAMUEL J. TALARICO

CONCURRED IN

5-26-87

SANDRA E. KENNEDY
CITY CLERK